Category
Agency

Clarksburg Area MS (Rocky Hill Replacement) -- No. 026508

Date Last Modified

Montgomery County Public Schools
Public Schools

Previous PDF Page Number

December 30, 2004
19-30 (03 App)

Planning Area Clarksburg Required Adequate Public Facility NO
Relocation Impact None
EXPENDITURE SCHEDULE ($000)
Thru Remain. Total Beyond

Cost Element Total FY04 FY04 6 Years FYO05 FY06 FYO7 FY08 FY09 FY10 6 Years
Planning, Design

and Supervision 1,195 1,125 35 35 35 0 0 0 0 0 0
Land

Site Improvements

and Utilities 1,650 750 450 450 450 0 0 0 0 0 0
Construction 19,848 2,177 | 11,065 6,606 6,606 0 0 0 0 0 0
Other 550 250 150 150 150 0 0 0 0 0 0
Total 23,243 4,302 | 11,700 7,241 7,241 0 0 0 0 0 0

FUNDING SCHEDULE ($000)

[ G.0. Bonds [ 15,085 | -3,856 [ 11,700 | 7,241 | 7,241 | 0] 0] 0 0 0] 0]
| State Aid \ 8,158 | 8,158 | 0 \ 0] 0] 0] 0] 0 0 0] 0]
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 3,186 531 531 531 531 531 531 0
Energy 864 144 144 144 144 144 144 0
Program-Staff 0 0 0 0 0 0 0 0
Net Impact 4,050 675 675 675 675 675 675 0
Workyears 0.0 0.0 0.0 0.0 0.0 0.0 0.0

DESCRIPTION

The Clarksburg Master Plan, approved in 1994, allows for the potential development of 15,000 housing units.
beginning to be occupied. Development of this community will result in the formation of a new cluster of schools.

The first phase, the Clarksburg Town Center, is

The current Rocky Hill Middle School facility was designed to be converted into a high school in the Clarksburg area to accommodate growing enrollment in the
Damascus, Seneca Valley, and Watkins Mill clusters. With the population growing, a new high school is needed in this area. Therefore, a new middle school facility
must be built to replace the current Rocky Hill Middle School.

A feasibility study to determine the cost and scope of this project was completed in FY 2001. An amendment to the FY 2001-2006 CIP was approved to continue
planning this new middle school. An FY 2002 appropriation was approved for planning. An FY 2003 appropriation was approved for construction funds. In FY 2004,
the Board of Education requested a transfer of $2.8 million out of this project into other capital projects. On December 9, 2003, the County Council approved a portion
of the transfer, $1.45 million, to be moved from this project to the following projects: South Lake ES Addition ($125K), Broad Acres ES Addition ($75K), Downcounty
Consortium ES #27($350K), and the School Gymnasium project ($900K). On January 27, 2004, the County Council approved the balance of the transfer, $1.35
million, to be moved to from this project to the Current Replacement/Modernization project for Rockville High School. This project is scheduled to be completed by

September 2004.

Capacity

Program Capacity After Project: 990

Teaching Stations: 36

APPROPRIATION AND
EXPENDITURE DATA
Date First Appropriation FYO01 ($000)
Initial Cost Estimate 0
First Cost Estimate Current
Scope FY00 0
Last FY's Cost Estimate 24,443
Present Cost Estimate 23,243
Appropriation Request FY06 0
Supplemental
Appropriation Request FYO05 0
Transfer -1,200
Cumulative Appropriation 24,443
Expenditures/
Encumbrances 21,509
Unencumbered Balance 2,934
Partial Closeout Thru FYO03 0
New Partial Closeout FY04 0
Total Partial Closeout 0

COORDINATION
Mandatory Referral - M-NCPPC
Department of Environment Protection
Building Permits:

Code Review

Fire Marshall
Department of Transportation
Inspections
Sediment Control
Stormwater Management
WSSC Permits
MCPS asserts that this project
conforms to the requirements of
relevant local plans, as required
by the Maryland Economic Growth,

Resource Protection and Planning Act.

MAP

See Map on Next Page




